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CONTRACT INSP ION REPORT
O8(R616)67P
TO: DATE
24 Pebruary 1967
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH,/PD/OL 1 '
, ESTIMATED COMPLETION DATE
2 June 1867

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE ©

DY

ent on 2 Wide Print Straightner

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs D o Funos [ ves [Jwo IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - J0% DITIONAL FUNDS [NVOLVED.

PER CENT OF FUNDS EXPENDED - 2(0%

HAS AN |NTER|M REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES E NoO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES Ei] NO
(If yes, indicate items, quantity, and cost on reverse side,)

INCENT I VES
1S THIS AN INCENTIVE CONTRACT YES O wo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
O cost [ awaro PERFORMANCE [[] DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTANDING 4. D ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE

3, VERY GOOD 5. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

. RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM , rec'o | POES, NOT. ITEM rec'o | hpply |
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

16 February 1967

SIGNATURE OF INSPECTOR IDIVISION

DATE OF LAST CONTACT WITH CONTRACTOR

X1
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'NARRATIVE REPORT

. ] UNCLASS IF 1ED

[x]) INTERIM O FinaL

1. On 16 February 1567 I visited 2
Persons contacted were| |

1 - [ Jcontracts ranj.

2. This contract does not cail foxr any uwonthly amd final
reports and financial statenents.

N
UTOUT

3. The contractoy displayec engineerin; Jdrawings of the
couplete drive wmechanisus of the Print Straiphtner. A Ziscussion
cn the heilzht of the Print Strairlitrer resulted in the conclusion
that au overall hei fit of 36 inches would he better operater oriented
than the original uineasion of 45 inches as quoted in the proposal.
Tae contractor will subeit & formal request askinp for the contract
to Le admended to incorporate this chasie at no iscrease in cortroct
nrice. Cozponent parts for the Print Straightner have been ordered.
The drawings for the revainder ot the Print Straichener should Le
completed on or about 1 March 1967 and fabrication should Lesin on
or about 8§ harch 1967. '
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